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Project Summary Report I RO

Contractor's Name: Project Resources Inc. . ..2022508
Contract Number: DACA45-01-D-0001 Task Order 014
Site Name & Location: VB I-70 Superfund Site
Time Period: |  10JANO4 16JANO4 Report # . 026

Project Safety Report
Days Worked To Date: 149 Date of Last Accident: 240CT03
Project Man-hours To Date: 31,037.25 Hours Worked wio Accident: 10,447.50
Comments/issues; None.

Project QC/QA Report e _
Project Deficiencies: | None. VU B t l t :

Project Schedule Report

Comments/Issues; None. i " ,( :l 'EEE Eii .

Task Scheduled Current : % :
Start Finished DUR Start Finished DUR Complete

Site Set-up 21JULO3 11AUGO3 21JULO3* | 12AUGO3~ 100
Remediation 12AUGO3 24AUG03 13AUGOR * 12DECO03 , 100
Property Close-Out 15SEP03 20FEBQ4 16SEPO3 ¥ 20FEB04 60
Final Report 02FEB04 20Feb04 0

PROJECT 21JULO3 20FEB04 21JULO3* 20FEBO4 93

* Actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Actlvities

Obtained 8 completion agreements, for a total of 128 completion agreements obtained to date.
Final measurements were obtained at completed properties.

Property database updated with current status of properties.

Restoration appointments were compieted at 15 properties.

Digital copies of property files were created and property completion packets composed.

* & & & @

Upcoming Project Activities

» Fourteen restoration appointments scheduled for next week,

» Greg Hoover, Mary Darling, and Carlton Lehman conducting site visit to meet with Victor Ketellapper and
attend scooping meeting for next phase of project.
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Project Quantities

Item Unit lLast Report To Date Comment

Completed Properties Property 129 133 :

Square Footage Excavated SF 431,508 451,000* ,
“Approximate totals. Adjusted to reflect actual final square footage.
Project Photos
Additional Comments/Observations

O None '
16JANO4
Signed: Date:
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